COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2020

ESTI MATE SUMVARY 12: 40: 23
CONTI D C22402 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22402- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.5 DAYS TI ME ALLOW 70 WORK DAYS
|-25 SB BOTTLENECK I-76 TO I-7 PERCENT TIME:  80.71 ORI G TI ME ALLOW 70 VORK DAYS
PROJECT NO. FSA0253- 262
|-25 SB BOTTLENECK |-76 TO I-70
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS DENVER
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 06/ 25/ 2020 DATE TI ME STARTED 03/09/2020
5670 FRANKLIN STREET DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 09/ 2020
DATE AWARDED 01/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/11/2020 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/09/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,541, 719. 70 PARTI Cl PATI NG $ 2,500. 00 $ 0. 00
AWARD PROJECT AM: $ 1, 356, 000. 00 NON- PARTI Cl PATI NG 1, 129, 645. 68 202,954. 79
PERCENT COMPLETE: 73. 43% TOTAL EARNI NGS 1,132, 145. 68 202, 954.79
FUNDS AVAI LABLE: $ 409, 574. 02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,132, 145. 68 202, 954. 79
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 340. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,111, 805. 68 202, 954. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,111, 805. 68 202, 954. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 202, 954. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO 0004 12: 40: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 402. 000 401. 300
SY 0. 000 0. 00
25. 00000 401. 300 10, 032. 50
0015 202- 00047 * Renoval of Electrical Equipnment 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0020 202-00210 *Renoval of Concrete Pavement 20. 200 20. 000
5% 0. 000 0. 00
85. 00000 20. 000 1, 700. 00
0025 202-00220  *Renpval of Asphalt Mat 955. 500 955. 500
Sy 0. 000 0. 00
15. 00000 955. 500 14, 332. 50
0030 202-00250 *Renpval of Pavenent Marking 8, 837. 000 2,870. 000
SF 2,939. 000 4,702. 40
1. 60000 5, 809. 000 9,294. 40
0035 202-00810 *Rerpval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
155. 00000 2.000 310. 00
0040 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 6. 000 3, 060. 00
510. 00000 6. 000 3, 060. 00
0045 202-04010 *Clean Inlet 7.000 6. 000
EACH 0. 000 0. 00
205. 00000 6. 000 1, 230. 00
0050 203-00010  Uncl assified Excavation (Conplete In Place) 786. 300 725. 000
cY 61. 300 1, 839. 00
30. 00000 786. 300 23, 589. 00
0055 203-01597  *Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00

190. 00000 4. 000 760. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO. 0004 12: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00210 St ockpi |l e Topsoi l 560. 000 72.200
cy 0. 000 0. 00
22.00000 72.200 1, 588. 40
0065 208-00012 Erosi on Log Type 1 (9 Inch) 200. 000 66. 000
LF 0. 000 0. 00
12. 00000 66. 000 792. 00
0070 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0075 208- 00035 Aggr egat e Bag 196. 000 196. 000
LF 0. 000 0. 00
22. 00000 196. 000 4,312.00
0080 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00
3, 200. 00000 3. 000 9, 600. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1.000 2, 600. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 16. 000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 16. 000 2.000
HOUR 0. 000 0. 00
250. 00000 2.000 500. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 12. 000 3.750
HOUR 0. 000 0. 00
130. 00000 3. 750 487.50
0105 208-00107 Renoval of Trash 10. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0110 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 2.000 510. 00

255. 00000 2.000 510. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22402-BI D
PRQIECT FSA0253- 262 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 210-00815 *Reset Sign Panel 4.000
EACH
26. 00000
0120 210-02003 Relay Pipe (3 Inch) 0. 000
LF
50. 00000
0125 212-00006  *Seeding (Native) 0. 600
ACRE
1, 210. 00000
0130 212-00032 *Soi | Conditioning 0. 600
ACRE
3, 510. 00000
0135 213-00000  *Mul ching 0. 600
ACRE
1, 010. 00000
0140 213-00061 *Mul ch Tackifier 120. 000
LB
3. 60000
0145 214-00000 *Landscape Mai nt enance 1. 000
LS
1, 050. 00000
0150 217-00000 *Her bi ci de Treat ment 3, 000. 000
sy
0. 55000
0155 240-00000 *W/dlife Biologist 5. 500
HOUR
77.00000
0160 304- 06007 Aggregat e Base Course (C ass 6) 447. 500
cY
70. 00000
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 32.000
TON

480. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 600
0. 600

0. 000
0. 600
0. 600

0. 000
0. 600
0. 600

0. 000
120. 000
120. 000

0. 000
0. 000
0. 000

0. 000
3, 000. 000
3, 000. 000

5.500
0. 000
5. 500

386. 200
36. 400
422. 600

21.000
0. 000
21.000

Page 4

ESTI MATE RUN 07/ 06/ 2020

104

726.

2,106

606

432.

1, 650

2,548

.00

00

00

.00

00

.00

00

.00

12: 40: 23

AMOUNT

104

726.

2,106

606

432.

1,650

423.

29, 582

10, 080

00

.00

00

00

00

00

.00

00

50

00

00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO. 0004 12: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-00190 Concrete Pavenent (Patching) 42.900 35. 900
Sy 7.000 2,100. 00
300. 00000 42.900 12,870. 00
0175 412-01200 *Concrete Pavenment (12 Inch) 1, 694. 000 1,684.100
SY 0. 000 0. 00
130. 00000 1,684. 100 218, 933. 00
0180 412-11000 *Concrete Pavenent Dowel Bar Retrofit 923. 000 923. 000
EACH 0. 000 0. 00
130. 00000 923. 000 119, 990. 00
0185 503-00018 *Drilled Shaft (18 Inch) 16. 000 0. 000
LF 16. 000 5, 840. 00
365. 00000 16. 000 5, 840. 00
0190 503-00036  *Drilled Shaft (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
510. 00000 19. 000 9, 690. 00
0195 507-00100 Concrete Slope and Ditch Paving (Reinforced) 19. 000 19. 000
cY 0. 000 0. 00
1, 000. 00000 19. 000 19, 000. 00
0200 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 575. 000 575. 000
LF 0. 000 0. 00
30. 00000 575. 000 17, 250. 00
0205 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 320. 00000 1. 000 1,320.00
0210 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 250. 00000 1. 000 3, 250. 00
0215 609-24004 Cutter Type 2 (4 Foot) 124. 000 124. 000
LF 0. 000 0. 00
50. 00000 124. 000 6, 200. 00
0220 612-00260  *Location Marker (Fiber Optic)(Done) 3. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO. 0004 12: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00270  *Location Marker (Uility)(Flat Slat) 3. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0230 613-00200 *2 Inch Electrical Conduit 2,100. 000 1, 900. 000
LF 0. 000 0. 00
10. 00000 1, 900. 000 19, 000. 00
0235 613-00206 *2 Inch Electrical Conduit (Bored) 600. 000 600. 000
LF 0. 000 0. 00
22.50000 600. 000 13, 500. 00
0240 613-07001 *Type One Pull Box 4.000 2.000
EACH 1. 000 865. 00
865. 00000 3.000 2,595. 00
0245 613-07003 *Type Three Pul|l Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 115. 00000 1. 000 1,115. 00
0250 613-07005 *Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 910. 00000 3.000 5,730. 00
0255 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 140. 00000 0. 000 0. 00
0260 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
6, 845. 00000 0. 000 0.00
0265 614-00011  *Sign Panel (Class I) 34.000 0. 000
SF 7.500 150. 00
20. 00000 7.500 150. 00
0270 614-00012 *Sign Panel (Class I1) 131. 000 0. 000
SF 131. 000 2,882.00
22. 00000 131. 000 2,882.00
0275 614-00013  *Sign Panel (Cass IIl) 285. 000 0. 000
SF 285. 000 9, 405. 00

33. 00000 285. 000 9, 405. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO. 0004 12: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01554  *Steel Sign Post (4 Inch Round) (Slipbase) 54. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0285 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 38. 000 0. 000
Sli pbase)
LF 24.500 784.00
32. 00000 24.500 784.00
0290 614-70024  *1310nm SFP Optic Modul e 1. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0295 614-70030 *Optical Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0.00
0300 614-70225 *Traffic Signal Face (12-12) 2.000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0305 614-70336 *Traffic Signal Face (12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0310 614-72830 *Communi cati ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
13, 995. 00000 0. 000 0. 00
0315 614-72884 *Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 0. 000
EACH 0. 000 0. 00
8, 330. 00000 0. 000 0.00
0320 614-72887 *M crowave Vehicle Radar Detector 5. 000 0. 000
EACH 0. 000 0. 00
11, 820. 00000 0. 000 0. 00
0325 614- 80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 625. 00000 0. 000 0.00
0330 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00

6, 855. 00000 0. 000 0. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO. 0004 12: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
13, 835. 00000 0. 000 0. 00
0340 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0.00
0345 614-86007 *Serial to | P Converter 1. 000 0. 000
EACH 0. 000 0.00
1, 635. 00000 0. 000 0. 00
0350 614-86250 *Ranmp Metering Controller 1. 000 0. 000
EACH 0. 000 0. 00
1, 865. 00000 0. 000 0.00
0355 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,400. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0360 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 565. 00000 0. 000 0.00
0365 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0.00
305. 00000 0. 000 0. 00
0370 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2, 535. 00000 0. 000 0.00
0375 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0.00
1, 145. 00000 0. 000 0. 00
0380 614-87697 *Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
8, 875. 00000 0. 000 0.00
0385 625-00000  Construction Surveying 1. 000 0.550
LS 0. 300 5,757.54

19, 191. 80000 0. 850 16, 313. 03



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO. 0004 12: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0.00
102, 000. 00000 1. 000 102, 000. 00
0395 626-01113  *Public Information Managenent (Tier I11) 180. 000 77.000
DAY 31. 000 1, 705. 00
55. 00000 108. 000 5, 940. 00
0400 627-00008 *Modi fi ed Epoxy Pavenent Marking 128. 100 68. 000
GAL 60. 100 7,933.20
132. 00000 128. 100 16, 909. 20
0405 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 3, 024. 000 1, 660. 000
SF 1, 070. 000 13, 910. 00
13. 00000 2, 730. 000 35, 490. 00
0410 627-01011 *Preformed Plastic Pavement Marking (Contrast)(lnl aid) 3, 024. 000 1, 660. 000
SF 1, 070. 000 13, 910. 00
13. 00000 2,730. 000 35, 490. 00
0415 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 908. 000 0. 000
SF 856. 000 15, 408. 00
18. 00000 856. 000 15, 408. 00
0420 627-30405  *Preformed Thernopl astic Pavement MarKking 290. 000 0. 000
(Vord-Symbol) SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0425 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0430 630-00000 Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 630-00003 *Uni formed Traffic Control 367.500 208. 500
HOUR 159. 000 15, 264. 00
96. 00000 367.500 35, 280. 00
0440 630-00006  *Uniformed Traffic Control (Vehicle) 367. 500 208. 500
HOUR 159. 000 4,929. 00

31. 00000 367.500 11, 392. 50



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22402-BI D ESTI MATE RUN 07/ 06/ 2020
PRQJECT: FSA0253- 262 ESTI MATE NO. 0004 12: 40: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00007 Traffic Control Inspection 43.000 37.000
DAY 6. 000 1, 350. 00
225. 00000 43. 000 9, 675. 00
0450 630-00012 Traffic Control Managenent 70. 000 44. 000
DAY 12. 000 12, 000. 00
1, 000. 00000 56. 000 56, 000. 00
0455 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 3.500
EACH 2. 800 700. 00
250. 00000 6. 300 1, 575. 00
0460 630-80341  Construction Traffic Sign (Panel Size A) 47.000 12.500
EACH 29. 800 2,533.00
85. 00000 42.300 3,595.50
0465 630-80342  Construction Traffic Sign (Panel Size B) 27.000 12. 500
EACH 10. 000 2,000. 00
200. 00000 22.500 4,500. 00
0470 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0475 630- 80350 Vertical Panel 102. 000 42.500
EACH 49. 300 1,479.00
30. 00000 91. 800 2,754.00
0480 630-80355 Portabl e Message Sign Panel 5. 000 2.500
EACH 2.000 12, 000. 00
6, 000. 00000 4.500 27,000. 00
0485 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 2.500
Type
ype) EACH 2.000 3, 600. 00
1, 800. 00000 4.500 8, 100. 00
0490 630-80360  Drum Channel i zi ng Device 116. 000 58. 000
EACH 46. 400 2,784.00
60. 00000 104. 400 6, 264. 00
0495 630-80370 Barrier (Tenporary) 1, 731. 000 865. 500
LF 692. 400 20, 772.00

30. 00000 1, 557.900 46, 737. 00



CONTI D:

CAT NO0200

0500 630-80380

0505

630- 85011

0510

630- 85041

0515

700- 70010

0520

700- 70013

0525

700- 70016

0530

700- 70082

0535

700- 70310

0540 700-70380

CAT NO0400

0545 620- 00020

C22402
22402-BID
FSA0253- 262

| TEM
DESCRI PTI ON

ROADWAY

Traffic Cone

I npact Attenuat or

(Tenpor ary)

Mobi | e Attenuator

F/ A M nor

Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Furnish & Install

El ectri cal

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Servi ce

ESTI MATE NO 0004

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
500. 000 60. 000
EACH 48. 000
15. 00000 108. 000
140. 000 68. 000
DAY 54. 400
260. 00000 122. 400
58. 000 40. 000
DAY 18. 000
600. 00000 58. 000
100, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
3, 900. 000 0. 000
F A 0. 000
1. 00000 0. 000
10, 000. 000 0. 000
F A -1, 053. 350
1. 00000 -1, 053. 350
10, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,539,219.70%$
1. 000 1. 000
EACH 0. 000
2, 500. 00000 1. 000
CAT 0400 CURRENT AMT $ 2,500.00 %

PROQIECT TOTAL

79% 1,129, 645.

CURRENT AMI $ 1,541,719.70% 79% 1,132, 145.

Page 11

ESTI MATE RUN 07/ 06/ 2020

720.

14, 144.

10, 800.

-1, 053.

202, 954.

202, 954.

.00

12: 40: 23
CUMULATI VE
AMOUNT

00
1, 620. 00

00
31, 824. 00

00
34, 800. 00

.00
0. 00

.00
0. 00

35
-1,053. 35

.00
0. 00

.00
0. 00

.00
0. 00



